
Remote Sensing Applications Division 
(RSAD)

Remote Sensing Applications Division 
(RSAD)

Weekly Report for Sep 2, 2011 
John J Bates, Chief

CDR Program Office

PREDECISIONAL DRAFT INFORMATION



Risk  and  Mitigation

3.  Microwave (MW) Sounder FCDR
• IT security review in progress

4.  Microwave (MW) Imager FCDR
• Completed Aug 24

5. Aerosol Properties
• Completed June 16

6.  Outgoing Longwave (LW) - Top of Atmosphere
• Completed Aug 30 

7.  Sea  Surface Temperature
• Dataset converted to netCDF; error found in some of the files

• CICS Contract signed – documentation progressing;                      
PI delivered code; PI plans to send draft CATBD NLT Sept 9

Weekly Report –Sep 2, 2011

Sea Surface Temp
• Lots of work to be done on documentation 

- CICS contract in place, PI is working on Code headers and CATBD
- Source code documentation and CATBD should be delivered on time

Mean Layer Temps
• Backup CDR – could be finished, if needed.
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CDR Program OfficeCDR Program Office
NPP/JPSS Climate Raw Data Records (C-RDRs) Project

Risk  and  Mitigation

VIIRS
• Began coding the VIIRS C-RDR generator application in ADL.

CrIS
• Delaying CrIS C-RDR development until proprietary issues are 
resolved.

ATMS
• Developing code to write the ATMS C-RDR. 

OMPS Nadir
• Developing code to write the OMPS Nadir C-RDR.

System Infrastructure
• Developing ingest processing for RDRs.

• Continue working  with CLASS on the CLASS C-RDR Charter.

Weekly Report – September 2, 2011

VIIRS, CrIS, ATMS, OMPS NP, System Infrastructure –
• Operational software is under maintenance, updated versions may affect 
C-RDR ported version.  
• Contractor claims CrIS DR software is proprietary so cannot use for 
development. Working with old (2007) version of CrIS code. Delay till claim 
is resolved.
System Infrastructure –
• Availability of automated receipt of NPP RDRs from the CLASS system. 
Need to test ingest of RDRs from CLASS and develop an automated 
mechanism for re-requesting data.
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RSAD Operations BranchRSAD Operations Branch
C-RDR Throughput Testing

Notes

Ingest Test

Dissemination Test

Integration Test

Preparing for using LDM in the mid-September NPP System test.

Environment is setup on blade servers.

Scripts are prepared for throughput simulation.

Completed successful internal throughput test using SipGenSys.

Executed NCT4 throughput test with live CLASS subscription.

Verifying test anomalies with CLASS.

9/2/2011 4= Potential management action required = Management attention required= On-track
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